

SCRUM PROJECT LOG REPORT

DETAILS

Student name	Modi Dhanip, Senithu, Adwil, Dinuli, Misba	
Total Sprints	5	
Scrum Master	SPRINT 1 - Mechanical	Modi Dhanip
Scrum Master	SPRINT 2 - Electronics	Adwil Joshy
Scrum Master	SPRINT 3 - Robot Build	Dinuli Jayaweera
Scrum Master	SPRINT 4 - Software/Control	Senithu Dampegama
Scrum Master	SPRINT 5 - Testing and Document	Misba Fathima Babu
SPRINT 1 = MODI DHANIP		Time Taken = 4 Weeks [03/02/2026 --> 22/02/2026]
Date	Work given	Name
3/2/2026	Ordered Components in SPRINT 1	Everyone
4th - 20th Feb	MEETING 1- Discussed about the CAD design	Everyone
4th - 20th Feb	Components Designing	Modi Dhanip
4th - 20th Feb	Designing the Main body	Adwil
4th - 20th Feb	Sensor mountings	Dinuli
4th - 20th Feb	Designing the Robot's Leg	Senithu
4th - 20th Feb	Designing the Wing	Misba
17/02/2026	Prepared Budget list for the components	Misba
20/02/2026	Sprint 1 Review Submitted	Modi Dhanip
SPRINT 2 = ADWIL JOSHY		Time Taken = 2 Week [24/03/2026 --> 09/03/2026]
Date	Work given	Name
24/2/2026	Ordered Components in SPRINT 2	Adwil
25/2/2026	MEETING 2- Discussed about the Electronics	Everyone
24/2/2026	Soldering Light sensor, Motor controller	Everyone
24/2/2026	Soldering Motor controller	Everyone
24/2/2026	Testing Ultrasonic sensors	Misba
3/3/2026	Testing Light sensor	Dinuli
3/3/2026	Testing servo motors	Modi Dhanip
3/3/2026	Wiring of the robot	Senithu, Adwil
6/3/2026	Sprint 2 Review Submitted	Adwil
SPRINT 3 = DINULI		Time Taken = 1 Week [10/03/2026 --> 16/03/2026]
Date	Work given	Name
10/3/2026	No components were Ordered	Dinuli
9/3/2026	MEETING 3- Planned for the Sprint 3	Everyone
10/3/2026	Wing attachment in Robot Build	Misba
10/3/2026	Building the Lid of the robot	Dinuli
10/3/2026	Building the Legs of the Robot	Modi Dhanip
10/3/2026	Connecting the Hip of the Robot	Senithu
10/3/2026	Building the Main Body	Adwil
20/03/2026	Sprint 3 Review Submitted	Dinuli
SPRINT 4 = SENITHU		Time Taken = 2 Week [17/03/2026 --> 27/03/2026]
Date	Work given	Name
17/03/2026	No components were Ordered	Senithu
16/03/2026	MEETING 4- Planned for the Programming week	Senithu
17th-24th Mar	Programming on predator	dinuli
17th-24th Mar	Programming on Phototaxis	Modi Dhanip
17th-24th Mar	Programming on Obstacle Avoidance	Misba
17th-24th Mar	Calibration of motors and Locomotion	Senithu
17th-24th Mar	Subsumption	Adwil
27/03/2026	Sprint 4 Review Submitted	Senithu
SPRINT 5 = MISBA		Time Taken = 1 Week [13/04/2026 --> 19/04/2026]
Date	Work given	Name
10/4/2026	Meeting 5- Planned for the Testing and Documentation	Everyone
13/04/2026	Testing Locomotion and Calibration	Senithu
13/04/2026	Testing Predator response code	Dinuli
13/04/2026	Testing Obstacle Avoidance	Misba
13/04/2026	Testing Phototaxis	Dhanip
14/04/2026	GitHub, Wiring Diagram	Senithu
14/04/2026	Gantt chart, Block Diagram	Dhanip
14/04/2026	Flowchart, Hardware component List, Buy List	Misba
14/04/2026	Presentation Slides	Adwil
14/04/2026	Components list, Testing and Result List	Dinuli
17/04/2026	Sprint 5 Review Submitted	Misba